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(4) If a PHA is both an overall high
performer and a modernization high
performer under the Public Housing
Management Assessment Program
(PHMAP), the PHA is not required to
obtain prior HUD approval to change
the method of accomplishment from
contract to force account labor.

§ 968.230 Progress reports.

For each six-month period ending
March 31 and September 30, until com-
pletion of the modernization program
or expenditure of all funds, a PHA shall
submit to HUD a progress report, in a
form prescribed by HUD. Where HUD
determines that a PHA is having im-
plementation problems, HUD may re-
quire more frequent reporting.

§ 968.235 Time extensions.

A PHA shall not obligate or expend
funds after the obligation or expendi-
ture deadline date approved by HUD in
the original implementation schedule
without a time extension, as follows:

(a) Certification. A PHA may extend
an obligation or expenditure deadline
date no later than 30 calendar days
after the existing deadline date, with-
out prior HUD approval, for a period
commensurate with the delay, where
the PHA certifies that the delay is due
to reasons outside of the PHA’s con-
trol, such as:

(1) Need to use leftover funds from a
completed modernization program for
additional work;

(2) Unforeseen delays in contracting
or contract administration;

(3) Litigation; and
(4) Delay by HUD or other institu-

tions. Delay by the PHA’s staff or
Board of Commissioners or a change in
the Executive Director is not consid-
ered to be outside of the PHA’s control.

(b) Prior HUD approval. Where a PHA
is unable to meet an obligation or ex-
penditure deadline date and the delay
is due to reasons within the PHA’s con-
trol, the PHA may request HUD ap-
proval of a time extension no later
than 30 calendar days after the dead-
line date, to avoid recapture of funds.
The request shall include an expla-
nation of the delay, steps take to pre-
vent future delay, and the requested
extension.

§ 968.240 HUD review of PHA perform-
ance.

HUD shall periodically review PHA
performance in carrying out its ap-
proved modernization program to de-
termine compliance with HUD require-
ments, the adequacy of a PHA’s inspec-
tions as evidenced by the quality of
work, and the timeliness of the work.
HUD’s review may be conducted either
in-office or on-site. Where conducted
in-office, a PHA shall forward any re-
quested documents to HUD for post-re-
view. Where deficiencies are noted, a
PHA shall take such corrective actions
as HUD may direct.
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§ 968.305 Definitions.

In addition to the definitions in
§ 968.105, the following definitions apply
to this subpart:

Action plan. A plan of the actions to
be funded by a PHA over a period of
five years (including a PHA’s proposed
allocation of its modernization funds
to a reserve established under
§ 968.112(f)) to make the necessary phys-
ical and management improvements
identified in the PHA’s comprehensive
plan. The plan shall be based upon
HUD’s and the PHA’s best estimates of
the funding reasonably expected to be-
come available under the next five-
year period. The action plan is updated
annually to reflect a rolling five-year
base. (See § 968.315(e)(5).)

Annual Statement. A work statement
covering the first year of the Five-Year
Action Plan and setting forth the
major work categories and costs by de-
velopment or PHA-wide for the current
FFY grant, as well as a summary of
costs by development account and im-
plementation schedules for obligation
and expenditure of the funds.

Annual Submission. A collective term
for all documents which the PHA must
submit to HUD for review and approval
before accessing the current FFY grant
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